Miller Store Rd Water Meter Vault (NNO05 A&B) and Pipe Abandonment

Installation of a new water meter vault below Miller Store Rd, abandonment of approx. 4,200 LF of 20” water main, and
abandonment of the existing water meter vault at Joint Expeditionary Base Little Creek.

COMMUNITY CONNECTION

Ward / Superward: 417

Civic League: N/A

Civic League Meetings: N/A

Project Bulletins: O1/11/19 Const. Start

PROJECT STATUS

Design Construction
Budget: $673,300
Contract Amount: $146,633 $587,200
Start: Summer 2018  Spring 2019
% Complete: 100% 95%
Finish: Fall 2018 Summer 2020
PROJECT TEAM
Project Manager: Harris Darby
Const. Inspector: Mike Gomes
Consultant: Hazen & Sawyer
Contractor: Peters & White
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'* Vault Location
Miller Store Road Project Area

An additional 1100 LF of 12” water main abandonment was included in CO# |
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